

2004 Award Process Key Dates

In assigning Examiners to applications, BNQP considers availability at all stages of review. Please remember to keep your Dates Unavailable Form current with your scheduling needs.

Please contact Sandra Byrne at sandra.byrne@nist.gov if your dates unavailable change.

August 2004

Judges' Meeting July 29

S	M	T	W	TH	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September 2004

Judges' Meeting September 17

S	M	T	W	TH	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October 2004

S	M	T	W	TH	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November 2004

Judges' Meeting November 16-19

S	M	T	W	TH	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

*** Planning calls, August 11-18; consensus calls, August 30-September 3 and September 7-8; Site Visit, October 17-30

*** Team leader prepares for planning call – July 29-August 10 (or until day of planning call)

*** Team leader and team members prepare for and conclude Consensus call – August 19-29 and September 9-15

*** Team leader and team members prepare for site visit – September 17 – October 16.

*** Team leader reviews scorebook before the Judges' meeting – November 1 – 15.

*** Team leader available for Judges' call – November 16-19

*** Team leader, NIST monitor, and Judge work on scorebook by phone – November 22-23

